
Field Note Record
Contract No. Station Mile/Line: C/S

009519 SR 224 / SR 221 SR 221 / SR 224

Staked by                             Date Work Started Date Work Completed  Date

WSDOT

3/18/2020

6/1/2020

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

6/5/2020

E. Knudson

6/15/2020

Colton Peyser 6/5/20

PROJECT TEMPORARY TRAFFIC CONTROL
BID ITEM #39

UNIT: LS

Contractor Performed Temporary Traffic Control in 7 different Groups starting 6-1-2020 to cutoff 6-5-2020. 

These groups consist of: 4,5,6,7,14,15,16. 

Amount = $713,500.00 / 75 (working days) = $9,513.33 per day. 

5 days X $9,513.33 = $47,566.67

$47,566.67 / 7 = $6,795.24 per group

GROUP 4:  $6,795.23 

GROUP 5: $6,795.24

GROUP 6: $6,795.24

GROUP 7: $6,795.24

GROUP 14: $6,795.24

GROUP 15: $6,795.24

GROUP 16: $6,795.24

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

4 6/5/2020 L.S. 6795.23 008 MEL 06/15/20 EK 06/15/20 1

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

5 6/5/2020 L.S. 6795.24 009 MEL 06/15/20 EK 06/15/20 1

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

6 6/5/2020 L.S. 6795.24 010 MEL 06/15/20 EK 06/15/20 1

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

7 6/5/2020 L.S. 6795.24 011 MEL 06/15/20 EK 06/15/20 1
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0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

14 6/5/2020 L.S. 6795.24 012 MEL 06/15/20 EK 06/15/20 1

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

15 6/5/2020 L.S. 6795.24 013 MEL 06/15/20 EK 06/15/20 1

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

16 6/5/2020 L.S. 6795.24 014 MEL 06/15/20 EK 06/15/20 1

Attachments

File Attachment


